



Co-funded by the  
Erasmus+ Programme  
of the European Union



# DeCAIR Steering Committee

Meeting 7

September 17, 2021 (10:00 – 11:30)

Zoom Meeting

Developing Curricula for Artificial Intelligence and Robotics (DeCAIR)  
618535-EPP-1-2020-1-JO-EPPKA2-CBHE-JP

# Attendance

- Gheith Abandah
  - Wafa Batayneh
  - Ahmed Aljaafreh for ~~Murad Alaqtash~~
  - Clovis Francis
  - Soubhi Abou-Chahine
  - Lucia Pallottino
  - Francesco Masulli
  - ~~Jorge Casillas~~
  - Peter Eberhard
  - Dimos Papakonstantinou
- Also: Nikitas, Sofia, Mario, Iyad, Mohammad, Issam, Adel

# Agenda

- WP10: Presentation of the nominated External Expert (**Dr. Nikitas Nikitakos**) - Coordinated by Sofia
- Project update – Presented by **Gheith**
- Status review and planning for the following work packages:
  1. WP2: Development of new MSc and BSc programs in AIR
    - Presented by **Francesco**
  2. WP5: Improving curricula of current MSc programs in JO and LB
    - Presented by **Peter** and **Mario**
  3. WP7: Building capacity in AIR in universities of Partner Countries
    - Presented by **Lucia**
  4. WP8: Establishing and developing AIR labs
    - Presented by **Sobhi**
  5. WP10: Evaluation of the first training course
    - Presented by **Sofia**
- Scheduling the next SC meeting

# Minutes of the Meeting

# Presentation of the nominated External Expert

- Dimos briefly introduced Dr. Nikitas Nikitakos.
- Dr. Nikitakos briefly described his education and experience focusing on experience related to the DeCAIR project.
- The committee welcomed him to the project.

# Project Update by Gheith – 1/2

- The **equipment tender** for the three Jordanian universities was announced on 30/8/2021.
  - Closes on 20/9/2021
- We are in the final step in “**WP2.3 Securing Approval**”
  - The BSc in ISE has all required approvals.
  - Approval by the Jordanian AQACHEI for the **MSc in AIR** is expected soon
  - AQACHEI has suggested **some changes** to the MSc program plan (attached)
- **List of relevant courses** to develop or update (attached) for:
  - WP2: New programs: MSc in AIR and BSc ISE
  - WP5: ~~Existing MSc programs~~ – *these courses are handled separately in WP5.*
  - WP6: Existing BSc programs
- This list should be reviewed and finalized by 21/9/2021
- Please **share** your syllabi of related courses

# Project Update by Gheith – 2/2

- Guidelines for reporting **staff cost**
  - It is recommended to report staff cost in 4 periods, 9 months each.
  - By October, should report about  $9 / 36 = 25\%$  of the staff cost budget
  - Refer to Section **E.7** of the *Detailed Description of the Project* that has the detailed staff cost budget distribution.
- Please perform project **awareness** activities in your university.

# 1. WP2: Development of new MSc and BSc programs in AIR

- Francesco went over the plan for concluding Activity 2.2: *Designing and developing syllabi and content for the agreed upon courses in the new programs.*
  - The leads of the focus groups should form sub-teams from the two focus groups to prepare syllabi for the 13 AI courses and 13 Robotics courses.
  - Each sub team should include members from the universities that offer each course and other experts.
  - After preparing a general syllabus for a certain course, versions can be customized for each university involved.
  - All syllabi should be ready by Jan 2022.
  - Material will be added to the syllabi later.



## 2. WP5: Improving curricula of current MSc programs in JO and LB

- Mario briefed about the progress and plan for Activity 5.1:  
*Developing syllabi and content for added/modified courses in existing master programs in universities of partner countries.*
  - The drafts of all the eleven courses to develop are ready now.
  - Each course syllabus will be reviewed by at least one member from the offering university, a European expert, and possibly another expert from another partner.

# 3. WP7: Building capacity in AIR in universities of Partner Countries

- Lucia presented some details about the finished Python course.
  - A total of 154 persons attended some of the course's training sessions.
  - However, only 24 persons have met the successful participation criteria.
- Planning under way now for the ROS course (Robotics Operating Systems)

## **4. WP8: Establishing and developing AIR labs**

- Clovis informed the committee that the tender for purchasing equipment for LU is announced and will be closed in 1/10/2021.
- Sobhi informed the committee that the tender for purchasing equipment for BAU will be announced in September 2021.

# 5. WP10: Quality Assurance

- Sofia summarized the results of the evaluation survey for the Python course.
- It was decided that such surveys should be at the end of the last session of the training course to ensure that enough trainees participate in the survey.

# Next Meeting

- Tentative: The next meeting is on Friday 22/10/2021 (10:00 am – 11:30 am, Amman time)
  - (9:00 am – 10:30 am, CEST – Central European Summer Time )
  - Gheith will poll for another time other than Friday.
- The committee is planning to hold a next meeting face-to-face.
  - Pisa and Genoa – Jan or Feb 2022

**Thank you**